

WAY AHEAD for WENDOVER

Progress Report to Full Council at the meeting of 1st December 2008 regarding the Way Ahead Project

Reminder of the Objectives of the Way Ahead Project

To enable the council to serve the community efficiently and effectively through improved council teamwork and the modernisation of Wendover PC processes and procedure, and thus to overcome its internal difficulties


The status as at the November 08 meeting was:

Completed	41
Progressing	19
Issues	0
Not started	21
Total	81

The status as at the December 08 meeting is

Completed	58
Progressing	14
Issues	0
Not started	9
Total	81

or, to put it graphically, like this (plus a comparison with last month)



So, we have now completed almost 3/4 of the tasks (having last month completed approx 1/2 of them) - and again it should be emphasised that this is extra work, all on top of the work to "keep the ship afloat". If we had nothing else to do, we would probably have finished by now! The tasks that are "in progress" are progressing in a satisfactory manner. Of the 9 tasks not started, note that 4 of them are anyway not planned until the "medium to long term".

It is particularly welcome to note that we are now reinstated on the BALC e-forum.

Sue Hetherington, Way Ahead Champion 28/11/08